SARAH MILDRED LONG BRIDGE REPLACEMENT

THREE WEEK SCHEDULE
Period: 09/10/2017 To 09/30/2017

FORM ABUTMENT 2V EXPANSION JOINT

INSTALL SPAN GUIDES

INSTALL RETRACTABLE SEATS

CAULK TOWER WINDOWS (EXTERIOR)

SET LIFT SPAN RR BEARING

INSTALL PW TOWER LADDER

SET CTWT ROPES

DELIVER NEW BOXES

PT9

INSTALL ACCESS TO TC CIP BEAM

MOBILIZE TO SITE

SAWCUT/CHIP TC CIP BEAM

FORM PW CIP BEAM

FORM PE CIP BEAM

PW CIP BEAM

PE CIP BEAM

PW Cure / 80% strength /strip

PE Cure / 80% strength /strip

PT 10

FORM KE CIP BEAM

FORM KW CIP BEAM

KW CIP BEAM

KE CIP BEAM

KW Cure / 80% strength /strip

KE Cure / 80% strength /strip

SPAN GUIDES

PRECAST SHEAVE WALL POUR BACKS

REMOVE/SHIP OUT SHORING ELECTRICAL ROOM

CORE KW SHEAVE ANCHOR BOLE HOLES

CORE KE SHEAVE ANCHOR BOLE HOLES

LOAD KITTERY CTWT SHEAVES

SET KW CTWT SHEAVE

SET KE CTWT SHEAVE

INSTALL TEMPORARY LIFT SPAN RR BEARING

INSTALL RETRACTABLE SEATS

INSTALL TOWER LADDER

INSTALL CTWT ROPES

STRIP
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WEEK 1 M WEEK 3
Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat
| ACTIVITY DESCRIPTION 9/8/2017 | 9/9/2017 | 9/10/2017 | 9/11/2017 | 9/12/2017 | 9/13/2017 | 9/14/2017 | 9/15/2017 | 9/16/2017 | 9/17/2017 | 9/18/2017 | 9/19/2017 | 9/20/2017 | 9/21/2017 | 9/22/2017 | 9/23/2017 | 9/24/2017 | 9/25/2017 | 9/26/2017 | 9/27/2017 | 9/28/2017 | 9/29/2017 | 9/30/2017
\
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PLACE

PLACE

STRIP

STRIP




SARAH MILDRED LONG BRIDGE REPLACEMENT

THREE WEEK SCHEDULE
Period: 09/10/2017 To 09/30/2017

WEEK 1 WEEK 3
Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat

ACTIVITY DESCRIPTION 9/8/2017 9/9/2017 | 9/10/2017 | 9/11/2017 | 9/12/2017 | 9/13/2017 | 9/14/2017 | 9/15/2017 | 9/16/2017 | 9/17/2017 | 9/18/2017 | 9/19/2017 | 9/20/2017 | 9/21/2017 | 9/22/2017 | 9/23/2017 | 9/24/2017 | 9/25/2017 | 9/26/2017 | 9/27/2017 | 9/28/2017 | 9/29/2017 | 9/30/2017

ROUGH CARPENTRY FLOORS AND WALLS
ROUGH HVAC/PLUMBING/ELECTRICAL/MECH
INSTALL DRYWALL

TEST CURTAIN WALL

SET UP CONTROL CABINET

REMOVE CONTROL ROOM SHORING
INSTALL SUSPENDED CEILING

FIRST COAT OF PAINT

INSTALL FLOOR/WALL TILE

INSTALL CABINETS

FINISH PLUMBING/MECHANICAL/HVAC
FINISH ELECTRICAL

FINAL PAINT

INSTALL REMAINING FAIRING/WALKWAY/HANDRAIL
CAULK DOWNSTREAM FAIRINGS

INSTALL DECK FORMS

INSTALL REBAR

REAM KITTERY SPAN GUIDE ROLLER ARM (4 TOTAL)
INSTALL TAKE-UPS (KITTERY AND PORTSMOUTH)
REAM PORTSMOUTH SPAN GUIDE ROLLER ARM (2 OF 2)
INSTALL DECK SHORING POSTS

INSTALL DE-RAIL PLATE

TORQUE P. DOWNSTREAM LIFTING GIRDER PLATFORM
TORQUE P. UPSTREAM LIFTING GIRDER PLATFORM
INSTALL PORTSMOUTH BOTTOM TAKE-UP PLATES
TORQUE K. UPSTREAM LIFTING GIRDER PLATFORM
TORQUE K. DOWNSTREAM LIFTING GIRDER PLATFORM
TORQUE PORTSMOUTH TAKE UP PLATES

TORQUE KITTERY TAKE UP PLATES

REMOVE KITTERY LIFTING GIRDER STEEL

INSTALL KITTERY FLOAT IN FIXTURE

REMOVE PORTSMOUTH LIFTING GIRDER STEEL
INSTALL PORTSMOUTH FLOAT IN FIXTURE

SETUP BIDWELL

POUR CENTER DECK

SETUP FOR FLOATIN

STRIP RR FORMWORK

CLOSURE POUR CP-10V (PV14-PV15)
PUSH STRAND TENSION SPAN 11 EXTRNAL TENDONS
DEMOB NH VEHICLE BRIDGE

INSTALL PS12 FALSEWORK

REMOVE JACKS ABUTMENT 2V FALSEWORK
REMOVE ABUTMENT 2V FALSEWORK
INSTALL BEARINGS TOWER 10

REMOVE PV15 FALSEWORK

REMOVE PIER 9 ENDSPAN FALSEWORK

DELIVER SEGMENTS V14-4D/4U
ERECT SEGMENTS V14-4D/4U
DELIVER SEGMENTS V14-5D/5U
ERECT SEGMENTS V14-5D/5U
DELIVER SEGMENTS V14-6D/6U
DELIVER SEGMENTS V14-7D/7U
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SARAH MILDRED LONG BRIDGE REPLACEMENT

THREE WEEK SCHEDULE
Period: 09/10/2017 To 09/30/2017

WEEK 0 WEEK 1 WEEK 2 WEEK 3
Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat
ACTIVITY DESCRIPTION 9/8/2017 9/9/2017 | 9/10/2017 | 9/11/2017 | 9/12/2017 | 9/13/2017 | 9/14/2017 | 9/15/2017 | 9/16/2017 | 9/17/2017 | 9/18/2017 | 9/19/2017 | 9/20/2017 | 9/21/2017 | 9/22/2017 | 9/23/2017 | 9/24/2017 | 9/25/2017 | 9/26/2017 | 9/27/2017 | 9/28/2017 | 9/29/2017 | 9/30/2017

ERECT SEGMENTS V14-6D/6U

ERECT SEGMENTS V14-7D/7U

DELIVER SEGMENTS V14-8D/8U

DELIVER SEGMENTS V14-9D/9U

ERECT SEGMENTS V14-8D/8U

ERECT SEGMENTS V14-9D/9U

DELIVER SEGMENTS V14-10D/10U

DELIVER SEGMENTS V14-11D/11U

ERECT SEGMENTS V14-10D/10U

ERECT SEGMENTS V14-11D/11U

DELIVER SEGMENTS V14-12D/12U

DELIVER SEGMENTS V14-13D/13U

ERECT SEGMENTS V14-12D/12U

ERECT SEGMENTS V14-13D/13U

DELIVER SEGMENTS V14-14D/14U

ERECT SEGMENTS V14-14D/14U

DETENSION PV14

DELIVER SEGMENTS V12-2U/2D

DELIVER SEGMENTS V12-3U/3D

TRIP SEGEMENTS V12-2U/2D, V12-3U/3D

DELIVER SEGMENTS V12-4U/4D

DELIVER SEGMENTS V12-5U/5D

ERECT SEGMENTS V12-2U/2D

ERECT SEGMENTS V12-3U/3D

DELIVER SEGMENTS V12-6U/6D

DELIVER SEGMENTS V12-7U/7D

ERECT SEGMENTS V12-4U/4D

ERECT SEGMENTS V12-5U/5D

DELIVER SEGMENTS V12-8U/8D

DELIVER SEGMENTS V12-9U/9D

ERECT SEGMENTS V12-6U/6D

ERECT SEGMENTS V12-7U/7D

DELIVER SEGMENTS V12-10U/10D

DELIVER SEGMENTS V12-11U/11D

ERECT SEGMENTS V12-8U/8D

ERECT SEGMENTS V12-9U/9D

DELIVER SEGMENTS V12-12U/12D

DELIVER SEGMENTS V12-13U/13D

ERECT SEGMENTS V12-10U/10D

ERECT SEGMENTS V12-11U/11D

DELIVER SEGMENTS V12-14U/14D

ERECT SEGMENTS V12-12U/12D

ERECT SEGMENTS V12-13U/13D

ERECT SEGMENTS V12-14U/14D

DETENSION PS12

DELIVER SEGMENTS V12-17D, V-3E

DELIVER SEGMENTS V12-15D, V12-16D

Erect V3E

STAIN & POINT / PATCH TOWERS

STAIN & POINT / PATCH TOWERS

GROUTING PREP CREW (DAY)

PREP NH SPAN 5, 6 CONTINUITY TENDONS

PREP KITTERY EAST / WEST PT BARS

GROUT KITTERY EAST PT BARS

DRILL AND GROUT TRANSVERSE 1V

FORM AND POUR SPAN 7 PT BARS

FORM & POUR PS12 DIAPHRAGM TENDONS

PREP SPAN 11V CONTINUITY TENDONS

PREP SPAN 14V CANTILEVER TENDONS

PREP SPAN 12V CANTILEVER TENDONS
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SARAH MILDRED LONG BRIDGE REPLACEMENT

THREE WEEK SCHEDULE
Period: 09/10/2017 To 09/30/2017

GROUT SPAN 2V CONTINUITY TENDONS

GROUT SPAN 3V CONTINUITY TENDONS

GROUT KITTERY WEST PT BARS

GROUT SPAN 4V CONTINUITY TENDONS

GROUT SPAN 5V CONTINUITY TENDONS

GROUT SPAN 6V CONTINUITY TENDONS

GROUT SPAN 11V CONTINUITY TENDONS

GROUT SPAN 14V CANTILEVER TENDONS

GROUT SPAN 12V CANTILEVER TENDONS

GROUT PS7 1-1/4" PT WING BARS

MARKET STREET CROSSOVER

TIE VEHICLE CLOSURE V-CP6
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WEEK 1 WEEK 3
Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat
ACTIVITY DESCRIPTION 9/8/2017 9/9/2017 | 9/10/2017 | 9/11/2017 | 9/12/2017 | 9/13/2017 | 9/14/2017 | 9/15/2017 | 9/16/2017 | 9/17/2017 | 9/18/2017 | 9/19/2017 | 9/20/2017 | 9/21/2017 | 9/22/2017 | 9/23/2017 | 9/24/2017 | 9/25/2017 | 9/26/2017 | 9/27/2017 | 9/28/2017 | 9/29/2017 | 9/30/2017




